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EXHIBIT: PROJECT STATUS DESCRIPTION 

 

I. INITIAL STATEMENT 
 
VTel Wireless, Inc. (the “Carrier”) provides this second annual Project Status Description of its 
Mobility Fund Phase I-supported project to provide fourth generation (“4G”) long term 
evolution (“LTE”) mobile service to unserved or underserved areas in the State of Vermont.  
The Carrier is in the final  stages of expanding its  network infrastructure and configuring 
VoLTE  in order to provide 4G LTE mobile voice and data service to the 11 census tracts, or 
study area codes (“SAC”s), for which it was authorized to receive support March 11, 2016, and 
received the first disbursement March 31, 2016.

1
  Carrier will provide service to 75 percent of 

the road mileage within the awarded SACs within 3 years of authorization of support, as 
prescribed by Section 54.1006(b).

2 

 
Carrier recently constructed and is operating a 4G LTE wireless network in Vermont, including 

in certain census blocks within the State for which it utilized funding from the United States 

Department of Agriculture (“USDA”)/Rural Utilities Service (“RUS”) Broadband Initiatives 

Program (“BIP”), and additional funding from the State of Vermont and Vermont’s public 

utilities.  While the recent project and the current Mobility Fund Phase I project address 

separate purposes and target areas, Carrier is using its Mobility Fund  support to expand upon 

its existing 4G LTE network to cover road mileage in the 11 census tracts for which it was 

authorized to receive support, as shown in the Appendix I maps.   
 

II. NETWORK DESIGN  
 

A.       Technology 
 
Carrier will fulfill its Mobility Fund Phase I service obligations using 4G LTE technology in 

all 11 awarded census tracts.  Carrier will provide voice and data services over its network.  
 

B. Network and Network Components 
 
The foundational network described in Carrier’s Form 680 has been constructed, and consists of 

135 wireless sites operating throughout Vermont.  As central components of the network Carrier 

has installed a 4G LTE wireless core that serves all of its licensed areas, along with a VoLTE-

capable IMS core.  The LTE Evolved Packet Core Network is able to host additional sites, as 

required, for the Mobility Fund expansion.   

 
 
 

 

1                See Mobility Fund Phase I Support Authorized for 11 Winning Bids, Public Notice, DA 16-215 (rel. March 11, 2016). 1  

2  47 C.F.R. § 54.1006(b). 
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Coverage in the 11 awarded census tracts will be achieved by utilizing a mixture of “macro” cell 
sites mounted on communications towers, rooftops, silos, and similar structures and “micro” or 
“metro” cell sites mounted on utility poles and other structures.  Consistent with the Project 
Schedule outlined here in Appendix 2 and in Carrier’s FCC Form 680 Amended Project 
Description, and the authorization for support Carrier received in March, 2016, Carrier is 
currently in the stage of completing construction, primarily backhaul connections, and 
configuring VoLTE service on the IMS core. 
 
Carrier’s SAC-specific coverage solutions will provide an outdoor minimum of 768 kbps of data 
downstream and 200 kbps of data upstream to handheld mobile devices, dongles, nomadic 
computers, and other devices capable of receiving LTE data streams.  The wireless core and 
network can support VoLTE service, and Carrier is completing extensive configuration work for 
VoLTE and associated E911 services and has partnered with Comtech TCS to configure its E911 
services.  Carrier has made significant progress in the last year in resolving questions related to 
provisioning of E911 service and VoLTE-capable handsets on the 4G-only network without 
Circuit Switched Fallback, and the VoLTE and E911 configurations are scheduled to be 
completed third quarter of 2017.  Completion of these configurations will allow Carrier to begin 
the drive testing needed to verify mobile transmissions supporting voice and data to and from the 
network in the awarded tracts, consistent with the project schedule.  

 

C. Spectrum 
 

The Spectrum Access Exhibit of Carrier’s Form 680 long-form application detailed the 

spectrum licenses and the type of spectrum that will be used to deploy 4G LTE service in all 11 

authorized census tracts.  In short, Carrier will provide  4G LTE service to the 11 SACs using 

700 MHZ C Block 4G LTE carriers, which employ 5 x 5 MHz of paired spectrum within a 6 x 6 

MHz license allocation. Carrier will supplement the 700 MHz coverage with AWS spectrum, 

which will provide additional capacity where available and where needed if 700 MHz is not 

sufficient. 

 

Figure 1: Network Design 
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III.        CONSTRUCTION, DEPLOYMENT, AND MAINTENANCE 
 

Construction of Carrier’s 4G LTE network in the State of Vermont has been completed under 

the Carrier’s BIP/ Smart Grid/VTel project, as explained above.  Carrier is currently completing 

backhaul connections to several sites, and as those connections are completed, and VoLTE and 

E911 configurations completed, drive testing will commence to verify coverage and determine 

any necessary additional equipment deployments  required to meet coverage requirements in 

the 11 awarded tracts.  Because Carrier recently constructed and deployed its BIP/ Smart 

Grid/VTel-funded network, it has relationships in place that  continue to facilitate acquisition, 

permitting, construction, deployment and maintenance of sites and equipment as necessary to 

serve the 11 authorized census tracts.   
 

IV.        PROJECT BUDGET  
 

The total budget for the project is approximately $382,330 for the 11 SACs, with the SAC-

specific budget attached separately in Carrier’s Form 690 filings.  Because Carrier is leveraging 

the 4G LTE network that has been constructed by BIP/ Smart Grid/VTel funds to serve the 11 

authorized census tracts, Carrier expects that the $330,536.66 of  Mobility Phase I funds 

awarded for the 11 tracts will be substantially sufficient to complete this project. The costs that 

the Mobility Phase I funds will be used to cover include RF analysis, engineering, 

administration, drive-testing, IMS core components, handset research, development, and 

deployment, equipment licensing, integration of voice on 4G LTE data, distribution of smaller 

pole-mounted antennae as adjuncts to base stations, placement of supporting optical fiber, and 

legal and regulatory compliance costs.  
 

Carrier will cover additional funds required beyond those awarded to meet its Mobility Phase I 

obligations by drawing from its revenues and the revenues of its parent and sister companies, 

Vermont National Telephone, Inc., and Vermont Telephone Company, Inc. 
 

Carrier estimates the following overall costs/budget for each phase of the project, with the 

SAC-specific budgets attached separately.  
 

Project Phase Estimated Costs/Proposed Budget 

RF Analysis $14,150 

Engineering $42,470 

Administration $6,360 

Drive Testing $6,030 

IMS Core Components $56,640 

Handset Research $1,780 

Handset Development and Deployment $67,260 

Equipment Licensing $53,110 

Integration of Voice Capability $26,540 

Distribution of Smaller Pole-Mounted Antenna $56,640 

Placement and Support of Optical Fiber $37,150 

Legal and Regulatory Compliance $7,100 

Accounting $7,100 
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V. PROJECT SCHEDULE 
 

Carrier’s plans for its Mobility Fund Phase I expansion remain consistent with the Project 
Schedule included here, based on the March 11, 2016 funding authorization, and the first 
disbursement of funds made March 31, 2016.  See Appendix 2 for a project schedule, including 
timelines and milestones. 
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APPENDIX 1: PROJECT MAPS 

 

Auction 901/Mobility Fund Phase I Authorized Census Tracts Map: 
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USDA/RUS Broadband Initiatives Program Census Blocks Map: 

 



 

VTel Wireless, Inc. 

FCC Form 690 

Project Status Description 
 

 

 

 

APPENDIX 2: PROJECT SCHEDULE  

(MOBILITY FUND PHASE I AUTHORIZATION MARCH 11, 2016; FIRST 

DISBURSEMENT MARCH 31, 2016) 

 
 

Milestones       Months       

First Disbursement of Mobility 
Funds G G+1  - G+6 G+7 - G+12 G+13 - G+18 G+19 - G+24 G+25-G+30 G+31 - G+36 

RFP Development and 
Selection 

Already 
Completed Under 
BIP-Funded 
Project             

Design, Testing, Analysis               

Acquisition, Permitting as 
Necessary               

Construction, Final 
Testing/Analysis/Verification                

 
G= First Disbursement of Mobility  

    

 
Fund Support Made March 31, 2016 

    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


